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M;iiy Beth Novy, RPM 4721 ee 
U.S. Environmental Protection Agency 
77 West Jackson Blvd., HSRW-6J 
Chicago, IL 60604 

Rli: OCTOBER 26, 1992 LETTER FROM "mE MDNR CONTAINING AN 
INTEROFFICE COMMUNICATION DATED OCTOBER 20, 1992 
REGARDING THE WORK PLAN FOR THE MAGNETOMETER SURVEY 
FOR THE ALBION-SHERIDAN TOWNSHIP LANDFILL 

Dear Mary Beth: 

'V̂ 'WES has reviewed the interoffice communication prepared by the MDNR regarding the 
VWES mini-work plan for the magnetometer survey for the Albion-Sheridan Township 
Landfill site. WWES would like to summarise the history leading up to the 
r«:commendation and implementation of the magnetometer survey. 

During the Work Plan development stage, a meeting was held between U.S. EPA (Mary 
Eeth Novy), the MDNR (Gene Hall, Robert Delaney, Jim Heizman) and WWES on June 
4, 1992 at WWES' Grand Rapids office. Roger Noyce of the MDNR was included, via 
conference call, in the discussion of the geophysical investigadon. With regard to the 
proposed geophysical survey, a tentative compromise was struck which included 
postponing the magnetometer survey until the landfilled areas were defined. ITic landfillcd 
areas were subsequently defined in August using the EM-31. 

The objectives and rationale for implementing the magnetometer survey are contained in 
the overall work plan for the Albion-Sheridan Township Landfill which was reviewed by 
the MDNR. The results of the EM-31 and EM-34 survey were sent to Gene Hall of the 
IvlDNR on September 3, 1992 and discussed with Gene Hall, Roben Delaney, and Roger 
Noyce from the MDNR on September 9,1992 during an on-site meeting. 

It was agreed during the on-site meeting that WWES would perform a magnetometer 
survey over four to six areas (selected by Roger Noyce at the meeting). An optional 
budget providing for two days of surveying had been incorporated into the original 
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budget. It was stated at the meeting that the magnetometer survey would continue for 
two days and then be terminated whether the survey was complete or not. The WWES 
geophysicist was to walk over each of the areas to determine if it was clear enough of 
surface metal to allow reasonable interpretation of the results of the magnetometer survey. 
Two areas were dctcnnined to contain too much surface metal. Therefore, the work plan 
specified that the magnetometer survey would be performed over four of the previously 
selected areas. 

Tlie Work Plan oudining the agreed upon scope of work was received by the MDNR on 
October 14, 1992 and reviewed and comments incorporated in an interoffice 
communication by Chris Austin of the MDNR. Unfonunately, to our knowledge, Chris 
Austin has had no connection with the site to date. Our review of the interoffice 
concununication leads us to believe that Chris Austin was not provided with the overall 
V/'ork Plan, the results of the EM-31 and EM-34 survey, or any notes from the on-site 
meeting. 

In his review of the work plan, Chris Austin is recommending a magnetometer survey of 
tlie entire area within the fill boundaries, an area of at least 20 acres, citing the success of a 
similar survey conducted at the Metamora Superfund Site. 

There are obvious differences in site conditions and background information for the 
^^etamora Site and the Albion Site that indicate the applicability and likely success of the 
magnetometer method to locate and estimate quantities of buried drums. The Metamora 
survey was conducted in 5 areas of the landfill that local citizens and an informant 
identified as drum disposal areas. The 5 areas surveyed totaled 8.9 acres. Two of the 5 
Jireas occurred outside of the filled area where drums were visible from the surface or had 
l)een removed fix>m an immediately adjacent area. Two others were within the filled area 
where drum disposal was known to have occurred and cover was thin. Only 1 of the 5 
iu^as was within the filled area where refuse cover was thick and even here, witnesses had 
reported drum disposal activities. In effect, the Metamora survey was used to sinqily 
«»nfirm witness information and lo semi-quantitatively estimate the numbers of drums 
present, based on an estimated thickness of disposal obtained fix>m actual excavation 
activities at the site. 

In contrast, there are no reports or known evidence of systematic or concentrated drum 
disposal practices occuning at the Albion Site. That is not to say that scattered, randomly 
oriented drums are not present at various depths within the filled area, however, location 
of these drums using a magnetometer suivey is most analogous to the least successful 
survey done at the Metamora site (within the thickest fiU area and where results have not 
been verified by excavation) with the added disadvantage of having no background 
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information identifying areas of drum disposal. Further, to determine if any ferrous metal 
anomalies were actually representative of buried drums, excavation of the landfill refuse 
would be required. 

We sense that while WWES and U.S. EPA agree with the merits of performing a limited 
magnetometer survey, individuals at the MDNR have not yet embraced our concept. We 
bslieve that the investigation is proceeding in accordance with the Municipal Landfill 
Cluidance for Performing RI/FS. To date, we have no confirmation or suspicions of 
locations of drum nests. The insertion of the optional magnetometer survey into the work 
plan was a compromise to satisfy the MDNR during the work plan preparation stage. The 
rsluctance of the MDNR to concur with the performance of the suivey as described in the 

\ 4 v/ork plan is somewhat disturbing. 

We are at a loss as to how to remedy the apparent opposition of the MDNR over the 
magnetometer survey. We can only hope that this historical account of work plan 
development and implementation can refresh each participant's memory as to how the 
t:ompromise& emerged. Please contact cither of us if you require further assistance in this 
matter. 

Sincerely yours, 

'̂ VW ENGINEERING & SCIENCE, INC 
Bnvironmental Services Division 

^ L j L ^ M t ^ 
Charlene McGue 
Project Geophysicist 

Elizabeth M. Uhl < ^ 

Site Project Manager 

cc: 04011,32 
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